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September 15, 2006

Mr. Kevin L. Rochlin

Remedial Project Manager

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue, ECL-111

Seattle, WA 98101

RE: Monthly Réports: No. 123, August 2006
Operable Unit No. 02
Asarco Tacoma Smelter Site

Dear Mr. Rochlin:

Asarco is submitting this monthly report per the requirements of paragraph 48 of the Consent
Decree for the above referenced site. The report is organized to follow item (a) through (g)
of this paragraph:

If you have any questions, please call me.

Sincerely,

Aiarg it

Robert Miller
Tacoma Projects Manager
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Monthly Report No. 123, August 2006
- Operable Unit 02
Asarco Tacoma Smelter Site

A. Actions taken to achieve compliance with the Consent Decree during the previous
month.

1. A regular monthly design review meeting was not held in August.

2. Remedial Design continued. Remaining design elements are incorporated into the
Tacoma Upland Remediation Design — Grade and Cap Site and Breakwater
Peninsula.

3. Remedial Action activities continued.

B Summary of sampling, tests, and all other data received or generated by Asarco in the
previous month.

1.. Outfall activities including the following:

Section 2.6.1 of the Statement of Work (SOW) requires Asarco to determine if the
monthly average surface water outfall concentrations for arsenic, copper, and zinc
exceed 0.5 ppm. EPA and Asarco met on April 17, 2003 to discuss monitoring at
the Tacoma Smelter site. The following changes to the outfall monitoring program
were agreed to on an interim bases:

' Sampling at the Middle Outfall was discontinued. Flows to this outfall have
been re-routed to the North Outfall. Remaining seepage out of the Middle
Outfall is too low to measure and does not provide accurate water quality
results. Sampling at the North and South outfalls will continue through RA.
Weekly composite samples (instead of daily composite samples) will be
collected at each of these outfalls during the construction season. During the
winter season, outfall samples will be collected every other month. The
following schedule began in May of 2003. Weekly composite samples will be
collected during the following months: May-October, December, February, and
April. Results for samples collected in July are attached. As agreed in May
2006, flow data is no longer collected.

2. OCF leachate is currently collected in a Baker tank for offsite disposal. LCRS and
LDCRS volumes are monitored weekly in accordance with the draft OMMP.
LCRS volumes during July/August averaged 215 gallons per day on the LCRS.
This rate indicates a steady decline from 411 gallons per day at the end of July
2005 when the cover system was installed.

Leachate collected in the Baker tank was sampled in July and had 4.9 mg/Kg As.
Approximately 13,800 gallons of leachate were shipped for offsite disposal on July
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Monthly Report No. 123, August 2006
Operable Unit 02
Asarco Tacoma Smelter Site

B. Work Plans and other deliverables completed and submitted during the previous
month.

1. No new comments were received from EPA during the month of August.
The Final Construction Report — Tacoma Smelter Shoreline Remedial Action
Construction Project (2000 and 2001 Activities) was submitted to EPA on August
28, 2006.
Final Smelter site remediation design continued in August.
4. Remedial Action during August included the following tasks:

» QOCF construction activities:

» Maintained leachate collection system and shipped leachate for offsite
treatment as necessary to inaintain adequate storage capacity in -the
temporary Baker storage tank.

» OCF cover soil preparation for seeding began.

» Source Area construction activities:
> Maintained erosion and surface water controls
» Site Capping construction activities:
» Maintained subgrade areas at the site
s Site-wide remediation activities:
» Continued surface water controls
» Maintained haul roads and stockpiles onsite
»  Water Treatment System:
> Continued to collect water in baker tank for off51te disposal

W

D. Actions scheduled for the next six weeks.

1. Final Remedial Design will be submitted to EPA in September.
Asarco expects to receive comments from EPA on the following submlttals
> None expected.
3. The following Remedial Action tasks are planned to continue:
* RA Monitoring:
» Outfall sampling (weekly composite samples) during scheduled months
» OCF construction activities:
» Continue collection of leachate in baker tank for offsite disposal
> Continue monitoring of leachate volumes,
> Continue to inspect lower vault for leaks
» Source Area construction activities:
> Erosion controls and site maintenance
> Additional excavation of materials from Stack Hill to extend remediated
area for development
» Site Capping construction activities:
> Continue to maintain subgrade areas at the site
= Site-wide construction activities:
» Continue surface water controls
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Monthly Report No. 123, August 2006
Operable Unit 02
Asarco Tacoma Smelter Site

> Maintain roads and stockpiles onsite

E. Percentage completion, unresolved delays encountered or anticipated that may affect
schedule, and efforts to mitigate delays.

1. Group 1 Preliminary Design tasks are 100% complete; Intermediate Design is
100% complete; Final Design is about 99% complete.

2. Group 2 Preliminary Design is about 100% complete; Intermediate Design is
essentially complete, Final Design is about 99% complete.

3. Surface water evaluation is complete.

F. Modifications to work plans or schedules proposed to or approved by EPA.

1. Schedule revisions may be necessary because the RD schedule in the Remedial
Design Reports (RDRs) anticipated Consent Decree lodging in April 1996. The
current RD Schedule (Final Revision 1) was prepared in September 1996 and is
part of the RD Work Plan.

2. Asarco is currently working per Revision 8 of the RD schedule as discussed with -
EPA during the May 23, 2000 RD meeting.

3. The Second Amendment to the Consent Decree is out for public comment. The
amendment is the settlement agreement negotiated between EPA, DOJ and Point
Ruston for the remaining cleanup work at the Smelter site that Point Ruston will
be responsible for as the purchaser of the Asarco Tacoma site.

G. Activities undertaken to support Community Relations Plan during the previous month
and planned for the next four weeks.
1. Meetings held in August:

® Asarco attends the Town of Ruston’s Town Council meetings routinely to
answer question or give briefings regarding the status of RA activities (1* and
3" Monday of each month).
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Table 1. Summary of July 2006 Qutfall Data for As, Cu, and Zn Compared to SOW Limit

As Conc. Y% of Cu Conc. % ot Zn Conc. % ot
Location ppm SOW Limit* ppm SOW Limit* ppm SOW Limit*
South Outfall 0.064 12.84% 0.020 4.00% 0.014 2.80%
North Qutfall 0.051 0.00% 0.038 7.60% 0.035 7.00%

* 0.5 ppm is the limit of As, Cu, and Zn allowed as documented in the SOW.




